AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of6

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
20 2002APR25 SEE SCHEDULE
6. | ssued By Code | Wb2H09 | 7. Administered By (If other than Item 6) Code S0101A
TACOM ROCK | SLAND DCMA Bl RM NGHAM
AVBTA- LC- CAC- B BURGER PHI LLI PS CENTER
ROCK WOODSTOCK (309) 782- 7237 1910 3RD AVE NORTH ROOM 201
ROCK | SLAND IL  61299- 7630 Bl RM NGHAM AL  35203- 2376
EMAI L: WOODSTOCKR@R! A. ARWY. M L
SCD A PAS NONE ADP PT HQ338
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

PEI ELECTRONICS I NC
110 WNN DRI VE 9B. Dated (See Item 11)
HUNTSVI LLE AL 35807- 0929

10A. Modification Of Contract/Order No.

DAAE20- 98- G- 0004/ 0030
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 24290 | Facility Code 2000SEP25

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: FAR 43 103(a)

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
SUZANNE C. YACKLEY
YACKLEYS@RI A. ARMY. M L (309) 782- 1466

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2002APR25
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 6

CONTINUATION SHEET
PIIN/SIIN DAAE20- 98- G- 0004/ 0030 MOD/AMD 20

Name of Offeror or Contractor: PEI ELECTRONI CS | NC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. This nodification facilitates the orderly transfer of GFE/ GFM from Contract DAAEO7-94-C- 0456 to Delivery O der DAAE20-98-G 0004 /
0030 with no change in ternms and conditions. The material subject to this transfer is identified in Attachment 006 of this

nodi fication.

2. This nodification also provides supplemental funding for the MLA2 Software Loader Verifier (SLV) Work Directive under CLIN 0010AB.
The original task paraneters were identified in "STS YEAR TWO' of this Delivery Order. As a result, CLIN 0010AB funding is increased by
$55, 000, from $203,964 to $258,964 as indicated bel ow

CLIN NOVENCLATURE COST com FEE CLIN TOTAL

0010AB MLA2 SLV $237, 235 $598 $21, 131 $258, 964

3. This nodification provides funding for the TWSSS/ Enbedded Di agnostics Devel opment Work Directive under CLIN 0013AE. The original
task paraneters are identified bel ow.

CLIN NOVENCLATURE COosT cov FEE CLIN TOTAL

0013AE TWGSS/ ED Devel opnent $366, 440 $920 $32, 640 $400, 000

TWGSS/ Enbedded Di agnostics Devel opnent SOW

1.0 DAU Har dware & Software nodifications

The PElI devel oped Data Acquisition Unit (DAU) will be nodified to provide Range Data input into the CEU. This function will mmc
the current TWGSS function.

2.0 ED Processor Software nodifications and additions
2.1. Secondary CANbus port drivers will be nodified if necessary to communicate with the TWGESS system
2.2. A TWGSS/ ED Application Programmng Interface (API) will be generated to provide the protocol interface
structure between the TWGSS System and the ED Si decar System
2.3. Changes will be made to the current ED APl to allow the new DAU stinulus capability.
3.0 I ntegration
3. 1. Lab Integration will be perforned at PEl facilities between prototype versions of the TWGSS and ED
nodi fications. Alnpst all TWGSS/ ED integration can be acconplished in the Lab.
3.2 Vehicle Integration will be perforned at PEl to ensure the nodified systemperforns as specified on the tank.
4.0 Saf ety Assessnent Report

The MLA1 ED Safety Assessment Report will be updated to include the new DAU functionality.
5.0 APG Safety Testing

Safety Testing will be performed by the gov't with PEl support avail able.

Del i ver abl es:

1) 5 LRI P DAUs
2) 5 Production ED Processors
3) ED TDP update to include DAU Perfornmance Specification

4) TWGSS/ ED | CD (coordi nated effort between SAAB and PEl)



Reference No. of Document Being Continued Page 3 of 6

CONTINUATION SHEET

PIIN/SIIN DAAE20- 98- G- 0004/ 0030 MODJ/AMD 20

Name of Offeror or Contractor: PEI ELECTRONI CS | NC

4. As a result of this nodification, the total value of this Delivery Oder is increased by $455, 000.00, from $29, 700, 475.45 to
$30, 155, 475. 45.

5. Al other terms and conditions remain unchanged.

*** END OF NARRATI VE A 023 ***



CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAE20- 98- G- 0004/ 0030 M OD/AMD 20

Page 4 of 6

Name of Offeror or Contractor: PEI ELECTRONICS | NC

ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

0010AB SERVICES LINE | TEM

SECURI TY CLASS: Uncl assified
PRON:  471SSU0947 PRON AMD: 02
AMS CD: 312065

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Perfornmance
DLVR SCH
REL CD QUANTI TY

SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

NOUN: DSESTS STS - MLA2 SLV YEAR-2

ACCEPTANCE: Origin

ACRN: AR

PERF COWVPL
DATE

001 0

$ 258, 964. 00

0013AE SERVICES LINE | TEM

NOUN: EMBED TWGSS | NTO RXNB/ ED
SECURI TY CLASS: Uncl assified
PRON: 472STD0547 PRON AMD: 01
AMS CD: 31206430021

| nspection and Acceptance
I NSPECTION: Origin

Deliveries or Performance

ACCEPTANCE: Origin

30- SEP- 2002

ACRN: AZ

$ 400, 000. 00

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 14- FEB- 2003

$ 258, 964. 00

$ 400, 000. 00




Reference No. of Document Being Continued Page 5 of 6

CONTINUATION SHEET
PIIN/SIIN DAAE20- 98- G- 0004/ 0030 MOD/AMD 20

Name of Offeror or Contractor: PEI ELECTRONI CS | NC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AVE CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0010AB 471SSU0947 AR 1 $ 203,964.00 $ 55, 000. 00 $ 258, 964. 00
312065 1GAAUL
0013AE 472STD0547 AZ 1 $ 0.00 $ 400, 000. 00 $ 400, 000. 00
31206430021 2GAAPD
NET CHANGE $ 455, 000. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AR 21 12033000015R5R02P3120652516 S20113 Wb6HZV $ 55, 000. 00
Ar ny AZ 21 22033000025R5R02P31206426CZ S20113 We6HZV $ 400, 000. 00
NET CHANGE $ 455, 000. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 29, 700, 475. 45 $ 455, 000. 00 $ 30, 155, 475. 45



CONTINUATION SHEET

Reference No. of Document Being Continued

Page 6 of 6

PIIN/SIIN DAAE20- 98- G- 0004/ 0030 MOD/AMD 20
Name of Offeror or Contractor: PEI ELECTRONI CS | NC
SECTION J - LI ST OF ATTACHVENTS
Li st of Nunber
Addenda Title Dat e of Pages Transmitted By

Attachment 006 CONSCOLI DATED EQUI PMENT | NVENTORY XFER FROM DAAEQO7- 94- C- 0456 23- APR- 2002

003

DATA
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